
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

7/19/2019

E. Knudson

7/24/2019

Gregory F. Bivins 7/9/19

BID ITEM #38
TRAFFIC CONTROL SUPERVISOR

Contract Price for Bid Item #38 = $57,960.00/ Total working days of project = 70

57,960.00 / 70 = 828.00 x 9 days/worked.

828.00 x 9 = 7,452

7,452.00 / 2 groups = $3,726.00

Ok to Pay Group 1 @ $3,726.00
Ok to Pay Group 2 @ $3,726.00

See Attached Spreadsheet for Back-up. 
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Posted By Checked By Est. 
No.Init. Date  Init. Date

0038 TRAFFIC CONTROL 
SUPERVISOR 

1 7/19/2019 L.S. 3726.00 64 EK 07/24/19 3

0038 TRAFFIC CONTROL 
SUPERVISOR 

2 7/19/2019 L.S. 3726.00 65 EK 07/24/19 3
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